

ID	Nom de tâche	Début	Terminer	Durée	Jan 2005		Feb 2005				Mar 2005				Apr 2005						
					23/1	30/1	6/2	13/2	20/2	27/2	6/3	13/3	20/3	27/3	3/4	10/4	17/4	24/4	1/5		
1	1.0 Analyse	1/17/2005	2005-02-17	24j	[Bar chart showing task duration from 1/17 to 2/17]																
2	1.1 Détection intrusion	1/28/2005	2/3/2005	5j	[Bar chart showing task duration from 1/28 to 2/3]																
3	1.2 Amorçage/Désamorçage système	1/25/2005	2/7/2005	10j	[Bar chart showing task duration from 1/25 to 2/7]																
4	1.3 Affichage	2/16/2005	2/17/2005	2j	[Bar chart showing task duration from 2/16 to 2/17]																
5	1.4 Déclenchement alarme	2/7/2005	2/15/2005	7j	[Bar chart showing task duration from 2/7 to 2/15]																
6	1.5 Système d'alimentation	2005-02-14	2005-02-17	4j	[Bar chart showing task duration from 2/14 to 2/17]																
7	7.1 Diagramme contexte	1/17/2005	1/18/2005	2j	[Bar chart showing task duration from 1/17 to 1/18]																
8	7.2 Desc. des propriétés fonctionnelles	1/19/2005	1/27/2005	7j	[Bar chart showing task duration from 1/19 to 1/27]																
9	2.0 Design	2005-01-28	4/21/2005	60j	[Bar chart showing task duration from 1/28 to 4/21]																
10	2.1 Détection intrusion	2/4/2005	2/17/2005	10j	[Bar chart showing task duration from 2/4 to 2/17]																
11	2.2 Amorçage/Désamorçage	2/8/2005	2/28/2005	15j	[Bar chart showing task duration from 2/8 to 2/28]																
12	2.3 Affichage	3/8/2005	3/14/2005	5j	[Bar chart showing task duration from 3/8 to 3/14]																
13	2.4 Déclenchement alarme	3/1/2005	3/7/2005	5j	[Bar chart showing task duration from 3/1 to 3/7]																
14	2.5 Système d'alimentation	2005-03-07	2005-03-10	4j	[Bar chart showing task duration from 3/7 to 3/10]																
15	7.3 Diag. des fonctionnalités	1/28/2005	2/3/2005	5j	[Bar chart showing task duration from 1/28 to 2/3]																
16	7.4 Matrices de Pugh	2/4/2005	3/17/2005	30j	[Bar chart showing task duration from 2/4 to 3/17]																
17	7.5 Diag. physique	2/4/2005	3/17/2005	30j	[Bar chart showing task duration from 2/4 to 3/17]																
18	7.6 Mes. Des perf. techniques	2/4/2005	4/21/2005	55j	[Bar chart showing task duration from 2/4 to 4/21]																
19	7.7 Mat. Vérif. Des exigences	2/4/2005	2/10/2005	5j	[Bar chart showing task duration from 2/4 to 2/10]																
20	7.8 Registre de risque	2/4/2005	2/8/2005	3j	[Bar chart showing task duration from 2/4 to 2/8]																
21	7.9 Plan de test	3/14/2005	3/14/2005	1j	[Bar chart showing task duration from 3/14 to 3/14]																
22	7.10 Plan d'intégration	3/8/2005	3/11/2005	4j	[Bar chart showing task duration from 3/8 to 3/11]																
23	3.0 Implantation	2005-02-11	4/20/2005	49j	[Bar chart showing task duration from 2/11 to 4/20]																
24	3.1 Détection intrusion	2/18/2005	3/17/2005	20j	[Bar chart showing task duration from 2/18 to 3/17]																
25	3.2 Amorçage/Désamorçage	3/1/2005	3/28/2005	20j	[Bar chart showing task duration from 3/1 to 3/28]																
26	3.3 Affichage	3/15/2005	3/21/2005	5j	[Bar chart showing task duration from 3/15 to 3/21]																
27	3.4 Déclenchement alarme	3/22/2005	3/30/2005	7j	[Bar chart showing task duration from 3/22 to 3/30]																
28	3.5 Système d'alimentation	2005-03-11	3/18/2005	6j	[Bar chart showing task duration from 3/11 to 3/18]																
29	7.11 Mat. Vérif. Des performances	2/11/2005	4/20/2005	49j	[Bar chart showing task duration from 2/11 to 4/20]																
30	4.0 Integration	3/29/2005	4/13/2005	12j	[Bar chart showing task duration from 3/29 to 4/13]																
31	4.1 Phase 1 (voir plan intégration)	3/29/2005	4/1/2005	4j	[Bar chart showing task duration from 3/29 to 4/1]																
32	4.2 Phase 2 (voir plan intégration)	4/4/2005	4/7/2005	4j	[Bar chart showing task duration from 4/4 to 4/7]																
33	4.3 Phase 3 (voir plan intégration)	4/8/2005	4/13/2005	4j	[Bar chart showing task duration from 4/8 to 4/13]																
34	5.0 Test	2005-03-18	4/15/2005	21j	[Bar chart showing task duration from 3/18 to 4/15]																
35	5.1 Détection Intrusion	3/18/2005	3/21/2005	2j	[Bar chart showing task duration from 3/18 to 3/21]																
36	5.2 Amorçage/Désamorçage	3/29/2005	3/30/2005	2j	[Bar chart showing task duration from 3/29 to 3/30]																
37	5.3 Affichage	3/22/2005	3/23/2005	2j	[Bar chart showing task duration from 3/22 to 3/23]																
38	5.4 Déclenchement alarme	3/31/2005	4/1/2005	2j	[Bar chart showing task duration from 3/31 to 4/1]																
39	5.5 Système d'alimentation	2005-03-21	3/25/2005	5j	[Bar chart showing task duration from 3/21 to 3/25]																
40	5.6 Système intégré Phase 1	4/4/2005	4/5/2005	2j	[Bar chart showing task duration from 4/4 to 4/5]																
41	5.7 Système intégré Phase 2	4/8/2005	4/11/2005	2j	[Bar chart showing task duration from 4/8 to 4/11]																
42	5.8 Système intégré Phase 3	4/14/2005	4/15/2005	2j	[Bar chart showing task duration from 4/14 to 4/15]																
43	6.0 Rencontres	2005-01-14	2005-01-17	1j	[Bar chart showing task duration from 1/14 to 1/17]																
44	6.1 Kick-off	1/14/2005	2005-01-14	0j	[Bar chart showing task duration from 1/14 to 1/14]																
45	6.2 Rencontre 1...	1/17/2005	2005-01-17	0j	[Bar chart showing task duration from 1/17 to 1/17]																
46	7.0 Livrables	2005-02-17	2005-04-28	50j	[Bar chart showing task duration from 2/17 to 4/28]																
47	7.1 Livrable 1	2/17/2005	2005-02-17	0j	[Bar chart showing task duration from 2/17 to 2/17]																
48	7.2 Livrable 2	3/10/2005	2005-03-10	0j	[Bar chart showing task duration from 3/10 to 3/10]																
49	7.3 Livrable 3	3/31/2005	2005-03-31	0j	[Bar chart showing task duration from 3/31 to 3/31]																
50	7.4 Livrable 4	2005-04-14	2005-04-28	10j	[Bar chart showing task duration from 4/14 to 4/28]																
51	7.4.1Essai 1	4/14/2005	2005-04-14	0j	[Bar chart showing task duration from 4/14 to 4/14]																
52	7.4.2 Reprise 1	4/21/2005	2005-04-21	0j	[Bar chart showing task duration from 4/21 to 4/21]																
53	7.4.3 Reprise 2	4/28/2005	2005-04-28	0j	[Bar chart showing task duration from 4/28 to 4/28]																